MINUTES

Platform Team Meeting

Date	October 8, 2026, 10:00 – 11:15
Location	Meeting room 2 / video call
Chair	Jordan Sample
Minutes	Alex Example
Present	Jordan Sample, Alex Example, Sam Taylor, Robin Lee
Apologies	Casey Test

Agenda

Item 1 Sprint 41 review
Item 2 Release 2.4
Item 3 Infrastructure
Item 4 Any other business

Item 1 Sprint 41 review

- All planned stories done, velocity **38 points**
- Build times down to 7 minutes on average

Item 2 Release 2.4

The release is planned for 24 October.

Decision: feature freeze on 17 October, bug fixes only afterwards.

Item 3 Infrastructure

The current CI runners are at capacity. Two options are being evaluated:

1. Self-hosted runners in Azure
2. Larger hosted runners

Item 4 Any other business

None.

Action items

#	Task	Owner	Due
1	Get a quote for new CI runners	S. Taylor	2026-10-15
2	Draft the release notes for 2.4	R. Lee	2026-10-20
3	Announce the feature freeze to all teams	J. Sample	2026-10-09

Next meeting: 22 October 2026, 10:00

Jordan Sample, Chair

Alex Example, Minutes